
ID Task Name Responsible

Division

Duration Start Finish Predecessors Successors

1 PROJECT: LAP Tier 1 PE, CN (WI, On Call) 866 days Mon 1/5/15 Mon 6/25/18

2 10-Project Agreement / County / State AgreementLAD 60 days Mon 1/5/15 Wed 4/1/15 3

3 12-Authorize Preliminary Engineering PMD 3 days Thu 4/2/15 Mon 4/6/15 2 5,4

4 17E-Environmental Review Process (ERP) ENV 75 days Tue 4/7/15 Wed 7/22/15 3 7

5 22-Scope Project PM 130 days Tue 4/7/15 Thu 10/8/15 3 6

6 65F-Plan Design/Field Inspection LD 203 days Fri 10/9/15 Wed 8/3/16 5 8

7 33-Final Environmental Document ENV 80 days Thu 7/23/15 Mon 11/16/15 4 8

8 72X-Plan Submission Date CN 1 day Thu 8/4/16 Thu 8/4/16 6,7 10,9

9 69X-Right of Way / Utility Certification Date RW 10 days Fri 8/5/16 Thu 8/18/16 8 11

10 79-CN Funding Review/Authorization of Funds PMD 10 days Fri 8/5/16 Thu 8/18/16 8 11

11 80-Advertise Project CN 20 days Fri 8/19/16 Fri 9/16/16 10,9 12

12 84-Award Contract CN 29 days Mon 9/19/16 Fri 10/28/16 11 13

13 91-Administer Contract PMC 260 days Mon 10/31/16 Wed 11/15/17 12 14

14 95-District Closeout Completion Date PIM 90 days Thu 11/16/17 Fri 3/30/18 13 15

15 96-Central Office Closeout PMD 60 days Mon 4/2/18 Mon 6/25/18 14
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Project: LAPT1_WI_OC_PE_CN

Date: Wed 12/7/16


